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15 March 2018

Ms. Supinderjit Kaur

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19 Floor

New York, New York 10007-1866

Subject: Monthly Progress Report — February 2018
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the
Administrative Settlement Agreement and Order on Consent (Agreement) between the United
States Environmental Protection Agency (USEPA), and Chevron Environmental Management
Company for itself and on behalf of Kewanee Industries, Inc., Alcatel-Lucent USA Inc. and
Novartis Pharmaceuticals Corporation (collectively, “Settling Parties™) for the Rolling Knolls
Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period
for this progress report is February 2018. The progress report was prepared by Geosyntec
Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period
The Settling Parties conducted the following activities during the reporting period:

e Reviewed comments from the New Jersey Department of Environmental Protection
(received on January 17, 2018) on the Revised Memorandum — Development and Use of
Alternate Remediation Standards (ARS Tech Memo - November 2017), and discussed
them with USEPA in a conference call on February 21, 2018.

e Began revisions to the ARS Tech Memo in accordance with NJDEP and USEPA
comments.

e Continued to work with the Site owner and related parties to memorialize owner’s
agreement to restrict future land use and development of the Site.
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2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

e Revise and resubmit the ARS Tech Memo.
e Revise Feasibility Study Report in response to USEPA comments.

e Continue discussions with the United States Fish and Wildlife Service (USFWS)
regarding remedy considerations for portion of Site located on the Great Swamp National

Wildlife Refuge (GSNWR).

e Continue discussions with Site owner and related parties regarding agreement to restrict

future land use and development of the Site.

e Conduct monthly inspections and general maintenance of the drum storage area located

adjacent to the Drum Area.

3. Problems or Schedule Delays

e None.

The next monthly progress report will be submitted to the USEPA on or before April 15, 2018.

Please contact me at 609.493.9008 if you have any questions.

Sincerely,

John L. Persico, P.G.
Principal
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Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esq. Chevron U.S.A. Inc.

Richard T. Hughes, Esq. Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Alexa Richman-Lal.onde, Esq., Riker Danzig

Irvin Freilich, Esq., Gibbons, P.C.

Shawn LaTourette, Esq. Gibbons, P.C.

Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
James O’Meara, Esq., Novartis Pharmaceuticals Corporation
Sofina Mirza-Reid, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Enviro-Sciences (of Delaware), Inc.
Richard F. Ricci, Esq., Lowenstein Sandler, LLP

George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department
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